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Meeting Minutes

Unit Manager's Meeting: 183-H Solar Evaporation Basin

June 13, 1989, Room 46, 450 Hill Street, Richland WA

From: John P. Sands, 183-H Unit Manager, DOE-RL

Joe J. Witczak, 183-H Unit Manager, WDOE

To:

Dan L. Duncan, DOE-RL ERD A6-95
n Fred A. Ruck, III, WHC H4-57
- Mike C. Hughes, WHC R1-15

cc:
Ronald D. Izatt, DOE-ERD A6-95
Roger D. Freeberg, DOE-ERD A6-95
Elizabeth A. Bracken, DOE-ERD A6-95
H. E. (Hank) McGuire, WHC H4-51
G. W. Jackson, WHC R2-29
Suzanne S. Clark, DOE-RL, OPD A6-55
Paul T. Day, EPA Region X

Hanford Project Manager A7-70
Roger Stanley, WA Department of Ecology

Hanford Project Manager
Administrative Record [Care of Susan Wray, WHC H4-51C]
Public Repositories

The 183-H Solar Evaporation Basins Unit Managers meeting minutes are
attached. Minutes consist of activity status for the 183-H Project and
action items assigned during the meeting.

The meeting was conducted in accordance with the Hanford Federal Facility
Agreement and Consent Order (Agreement). Minutes are consistent with
requirements of the Agreement. Any questions concerning these minutes should
be addressed to either of the above Unit Managers.
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183-H SOLAR EVAPORATION BASINS
UNIT MANAGERS MEETING

ATTENDEES: J. J. Witczak, Ecology

J. E. Goodenough, DOE-RL ERD

S. B. Clifford, WHC
C. J. Geier, WHC
M. A. Mihalic, WHC
M. C. Hughes, WHC
E. W. Powers, WHC
F. A. Ruck, III, WHC
D. E. Smoot, WHC

.n

DATE: June 13, 1989

LOCATION: Richland, WA

PURPOSE: Unit meeting concerning activities at 183-H Solar Evaporation
Basin (TSD No. T-1-4).

ACTIVITY STATUS:

1. Hazardous Waste Volume Reduction - Evaporation
No major discussions were held during this meeting. It was noted that
the evaporation rate is less than expected due to the unusually cool
and wet spring weather. The volume of liquid left in the basins has
increased slightly, however the total volume is close to the original
estimates for solidification. Recording of liquid levels is being done
daily. WHC reported that the current evaporation rate is 3000
gallons/week, and approximately 280,000 gallons remain in the basins to
be solidified. WHG E5'r7m#^-rC5 7-14Wr 3u,oov GA1to,v5 OF 77415
1/`ol.vm^ W2.L )H y'Ht FmR.ni oF b^c,aS

_\6W ^PS
2. Liquid Hazardous Waste Removal

The batch mixer has been lowered into the Basin #3 and final preparation
for operating the mixer are almost completed. The tanks have been
located next to the basins and all necessary piping has been installed.
The first shipment of the solidification material has arrived in both
the bulk containers and makeup sacks. The solidification process is
scheduled to start during the week of June 19, 1989.

Basin Decontamination
Discussion was held on basin decontamination progress to date.
Sandblasting of Basin #1 was completed. Preliminary concrete sampling
and analysis information was given to Mr. Witczak completing Action
Item #1 from the May meeting minutes. Based on the preliminary results
from the sandblasting and sampling in Basin #1, WHC proposed that only
the scale/flakes and non-adherent liner be removed from Basin #4.
Removal of the entire liner will not be conducted. WHC feels that this
action would meet the intent of the regulations on waste minimization.
Mr. Witczak stated that he concurs that this amount of decontamination
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would meet the regulations. This discussion completed Action Item #2
from the May meeting minutes. WHC stated more "swipe" sampling is to
be completed next week. Decontamination equipment is currently being
moved to Basin #4.

4. Basin Sampling/Analysis
WHC informed Mr. Witczak that the soil sampling plan will be added to
the revised closure plan and is currently going through WHC internal
review. The sampling also needs DOE-RL review before a predecisional
draft can be given to Ecology.

5. Facility Demolition
No discussion held during this meeting.

6. Contaminated Soil Characterization
WHC discussed briefly the plan/timing for taking the soil samples from
below the basin floors. WHC is pursuing the possibilities of
accelerating the Phase I sampling of contaminated soil under Basin #1.
Non-protocol sampling of the soil would be of limited use and cost as
much as protocol sampling. A schedule is being developed and resources
are being reviewed to possibly initiate sampling under Basin #1 by the
first quarter of fiscal year 1990. This discussion completes Action
Item #4 from the May meeting minutes.

7. Cover Engineering Design and Installation
A brief discussion was held concerning the cover design. WHC reported
that a draft scope of work for preparation of a Functional Design
Criteria (FDC) has been prepared and the proposed performance aspects
for design are in preparation. Mr. Witczak requested that the
performance criteria be provided to Ecology. This discussion completes
Action Item #5 from the May meeting minutes.

8. Ground Water Well Monitoring
No major discussion held during this meeting. WHC stated that when
monthly sampling occurs, it will occur at one of the point of compliance
wells downstream of the basins. Mr. Witczak pointed out that if no
sample is taken from an upgradient well then WHC will have a difficult
time determining if the spike is from the basins or from and upstream
activity. It was also noted that quarterly sampling will continue for
all the wells.

9. NOD Response Table and Closure Plan Revision
Discussions centered on gaining concurrence of the NOD response table
and preparation of the revised closure plan. WHC position is that the
schedule cannot be advanced for the final closure of the basins occurring
in 1992. However, WHC stated as with all projects, that every effort
will be made to accelerate the schedule whenever possible. Mr. Witczak
stated that he would support this date, however, he would not guarantee
at this time Ecology's concurrence.
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10. General
A discussion was held concerning the two drums noted at the basins
during the site visit on June 12, 1989. The drums, which were located
inside the fenced-off basin area, are open and contain concrete debris
resulting from the removal of the catwalk and flocculator structural
supports. The drums were uncovered and contain some moisture resulting
from recent precipitations. Some of the drums were corroded. WHC stated
that the contents in the drums will be packaged, labeled, and properly
disposed as radioactive mixed waste. Some sampling of the material
will also be completed for follow-up information. Mr. Witczak also
requested that WHC and DOE-RL inspect other drums at the Mixed Waste
Storage Facility for similar corrosion/leakage.

ACTION ITEMS

1. Finalize and issue April Unit Manager Meeting report:
Action: M. C. Hughes Date: June 20, 1989

2. Repackage waste from the two drums noted on site visit:
Action: M. C. Hughes Date: To be determined

3. Send a blank copy of the WHC hazardous waste permit form to Ecology:
-• Action: M. A. Mihalic Date: June 30, 1989

4. Revise NOD response table to evaluated if a revision is needed based on
the June 8, 1989 Ecology letter as per the actual closure plan revision:
Action: S. B. Clifford/C. J. Geier Date: July 18, 1989

5. Determine if performance criteria for the FDC is available for transmittal
to Ecology.
Action: M. A. Mihalic/C. J. Geier Date: July 18,1989

6. Determine the appropriateness of using Kaiser Engineers for independent
certification of closure activities.
Action: J. J. Witczak Date: July 18, 1989

MEETING SCHEDULE

The procedure for obtaining final signatures on the unit manager meeting
minutes was reached. After review by Ecology, DOE-RL, EPA (if attended) and
WHC, two originals (three if EPA attends) will be signed by DOE-RL and sent
to Ecology for signature. Ecology will sign both originals, keep one for
their files, and return one signed original to DOE-RL. After signatures of
both (or all three parties), distribution will be made. The next 183-H
Solar Evaporation Basin Unit Managers Meeting was scheduled for Tuesday,
July 18, 1989.

/

Witcza Ecology J . Sands, OE-RL
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